



Jefferson County Agricultural Preservation and Land Use Plan

Revised Timeline for Part B

Revised: March 1, 2011

Task 2.1 Farmland Preservation Plan Draft #1: *Provided staff review draft December 21, 2011; deadline of January 14 for all staff comments.*

Task 2.2 General Future Land Use Map Draft #1: *Provided staff review draft December 21, 2011; deadline of January 14 for all staff comments.*

Task 2.5 Farmland Preservation Plan Draft #2: *Provide to County by February 1, 2011.*

Task 2.6 General Future Land Use Map Draft #2: *Provide to County by February 1, 2011.*

Send Plan Draft #2 to DATCP for Review: Sent to DATCP on February 7, 2011.

Consultant/staff Zoning Worksession: February 15, 2011.

Task 2.3 Open House: *February 21, 2011.*

Task 2.7 Zoning Text Draft #1: *Provide to County by end of February 2011.*

Task 2.8 Zoning Map Draft #1: *Provide to County by end of February 2011.*

Task 2.4 Steering Committee Meeting #3: *March 9, 2011.*

Task 2.10 Zoning Text Draft #2: *Provide to County by end of March 2011.*

Task 2.11 Zoning Map Draft #2: *Provide to County by end of March 2011.*

Send Zoning Text and Map Draft #2 to DATCP for Review: March 2011.

Task 2.9 Steering Committee Meeting #4: *April 14, 2011 (tentative).*

Task 2.12 Plan and Ordinance Adoption: *April-August 2011.*

Vandewalle will provide all products required under Chapter 91 by April 15, 2011 for recommendation by the County Zoning and Planning Committee and approval by the County Board.

County Board: *April 18, 2011*

Planning and Zoning Committee: *May 23, 2011*

County Board: *June 20, 2011*

Task 2.13 Plan and Zoning Ordinance Certification: *June-October 2011.*

Task 2.14 Final Plan and Zoning Ordinance Production and Distribution: *November 2011.*

Vandewalle will provide County Board approved versions of each of the products to DATCP no later than 14 days following the effective date of adoption of each respective product by the Jefferson County.

Task 2.15 Project Coordination and Correspondence: *Ongoing.*