



# Workplan Summary and Timeline

**DRAFT**

	1st Quarter 2010	2nd Quarter 2010	3rd Quarter 2010	4th Quarter 2010	1st Quarter 2011	2nd Quarter 2011	3rd Quarter 2011	4th Quarter 2011
<b>PART A: DISCOVERY AND DIRECTION</b>								
Task 1.1 Public Participation Plan								
Task 1.2 County Officials Kick Off Meeting #1								
Task 1.3 Steering Committee Meeting #1								
Task 1.4 Policy Refinement Option Development								
Task 1.5 Quadrant Town Meetings								
Task 1.6 Stakeholder Meetings and Interviews								
Task 1.7 Steering Committee Meeting #2								
Task 1.8 County Officials Meeting #2								
Task 1.9 Background Information and Research								
Task 1.10 Project Coordination and Correspondence								
Task 1.11 Detailed Part B Workplan Development								

	1st Quarter 2010	2nd Quarter 2010	3rd Quarter 2010	4th Quarter 2010	1st Quarter 2011	2nd Quarter 2011	3rd Quarter 2011	4th Quarter 2011
<b>PART B: PLAN PREPARATION AND ADOPTION</b>								
Task 2.1 Farmland Preservation Plan Draft #1								
Task 2.2 General Future Land Use Map Draft #1								
Task 2.3 Open House								
Task 2.4 Steering Committee Meeting #3								
Task 2.5 Farmland Preservation Plan Draft #2								
Task 2.6 General Future Land Use Map Draft #2								
Task 2.7 Zoning Text Draft #1								
Task 2.8 Zoning Map Draft #1								
Task 2.9 Steering Committee Meeting #4								
Task 2.10 Zoning Text Draft #2								
Task 2.11 Zoning Map Draft #2								
Task 2.12 Plan and Ordinance Adoption								
Task 2.13 Plan and Zoning Ordinance Certification								
Task 2.14 Final Plan and Zoning Ordinance Production and Distribution								
Task 2.15 Project Coordination and Correspondence								